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Caltrans Field Office SFOBB - Seismic Replacement Project

345 Burma Road Status of Constructiion
Oakland, CA, 94607 Week Ending April 18™, 2003
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SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 29% http://www.newbaybridge.org
Complete — 16.2% http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
FOUNDATIONS
= Pier 16E — Finished pile clean out and poured 6ft seal plugs. Began annular grouting operation

Pier 15E — Started dredging out material from within the driven piles
Pier 14E — Drove east piles to tip. Drove bottom piles and stabbed top piles on the west side
Pier 13E — Rock screed operations
Pier 12E — No activity this week
Pier 11E — Finished structure excavation operations within the cofferdam
Pier 10E — No activity this week
Pier 9E — No activity this week
Pier 8E — Continued driving sheet piles for cofferdam
PRECAST YARD (Stockton)
=  Poured two panels and a segment
OTHER
=  Public Information office relocation completed — data and utility connections ongoing
= Mission Control — Expansion of the office trailer complex complete
=  Pier table mock-up — Began placing formwork and PT ducts, pour scheduled for 4/28/03
= Pier mock-up — Poured on 4/15/03. Monitoring for compliance with mass concrete specification

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’'s schedule and weather conditions
FOUNDATIONS
=  Pier 16E — Continue annular grouting. Dewater footing box and annular space. Begin welding
pile heads to the structural steel footings
Pier 15E — Continue pile clean out
Pier 14E — Finish driving all 6 piles and cut tops to elevation
Pier 13E through 11E — Prepare for structural steel footings arriving on April 24"
= Pier 10E through 7E — Prepare for structural steel footings (footings in fabrication)
PRECAST YARD (Stockton)
= Pour three panels and a segment
= (Casting bed #3 — Expected completion date of assembly is for mid-May

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1st, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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